SPHENIX MAPS Inner Tracker Cost Estimate
3 MAPS layers Updated: 8/27/2016
FY16 dollars
Funding Profile
Total Cost with
R&D R&D Construction (k$) |Comments Contingency |Contingengy (kS) |FY17 FY18 FY19 FY20 FY21
LANL (k$)  |BNL (kS)
MAPS Staves 128 1064 |Alice production 0.1 1170.4
0|
RDO boards 7.4 354|Alice production 0.1 389.4]
CRU boards 11 183.3Alice production 0.1 201.63
SPHENIX readout
R&D 178
DAQ integration 82.2
0|
ALICE Readout
Teststand 40 Alice production 0|
SamTec cables 2.4 28|Alice production 0.1 30.8]
Optical links 0.6 43.2|Alice production 0.1 47.52
0|
LVPS etc 27.4 61.6|Alice production 0.1 67.76
Racks 7.4 0
Chiller & Cooling Alice production; may need to modify
Plant 52 51 118.6|them to fit SPHENIX 0.3 154.18
Safety system 29.2 56
Mechnical
integration 182 158.6 0 0|
Alice production; may need to modify
Assembly Jigs 34.4 41.4 101|them to fit SPHENIX 0.3 131.3
Test beam
0|
End wheels 35.6|Alice production 0.1 39.16
Cylindrical Structure
Shells 12.6|Alice production 0.1 13.86
Detector half barrels 14.6|Alice production 0.1 16.06
Service half barrels 121.6|Alice production 0.1 133.76
Detector and Service
Half Barrels 22.6|Alice production 0.1 24.86
Two Half Support Alice production; may need to modify
Structures 51.6|them to fit SPHENIX 0.3 67.08]
Total 782 307 22123 2487.77]




